U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
L. HEADING
Date: December 13, 2004
Subject: Barry Bronze Bearing Inc.

Camden, Camden County, New Jersey
Removal Action: RV2

Removal Action Branch /maJ p‘pw

From: Mark P. Pane, OSC

To: R. Salkie, EPA
G. Zachos, EPA
J. Rotola, EPA

D. Karlen, EPA
C. Turner, City of Camden
* J. Smolenski, NJDEP

M. Mears, EPA P. Zammit, EPA
T. Grier, 5202G A. Block, ATSDR
J. Fajardo, EPA RST

POLREP NO. : 3[11/20/04 - 12/03/04 | RV2

IL. BACKGROUND

Site No: UX

CERCLIS No: NJC200400018

Response Authority: CERCLA

NPL Status: Not Listed or proposed

ROD Signed: Not applicable

State Notification: NJIDEP Notified

Start Date: October 12, 2004

Completion Date: Ongoing

Status of Action Memorandum:
Delivery Order Number:

III.  SITE INFORMATION

Signed on September 16, 2004
EP-W-04-054-02

1 The Barry Bronze Bearing (BBB)Company Site is located at 2204 South 7" Street,
Camden, New Jersey 08104. The Site is approximately 0.6 acres in size and contains a
19,000 ft* industrial building which occupies approximately 80% of the property. The
balance of the property is paved and was utilized for parking. The Site is accessed from
7" Street along its western boundary which is a residential setting with a church located at
the comner. South of the Site are additional residences located on Florence Street.
Adjacent to the Site to the East is a large warehouse complex operated by the City of
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IV.

Carnden’s Department of Education; and to the north lies Bulson Street and an active
railroad. Bulson Street is an un-paved City Street. North of Bulson Street is a 5 acre
parcel of land owned by the City of Camden that is currently being developed for low

income residential housing. A new housing development is located to the north-west of
the Site. '

BBB operated at this location from 1928 until operations weré terminated in August,
1997. They manufactured a variety of metal castings which were made of different .-

alloys. Spent foundry sands from the casting process were dumped behind the building
along Bulson Street as road fill. .

Approximately 150 soil samples in all were ¢ollected along Bulson Street as part of the,, - -

RSE. The results of the sampling indicate that lead contaminated.soil in proXimity to the
BBB building along Bulson Street exists in significant concentrations and then
diminishes eastward.away from the building. The average concentration for lead in

proximity to the BBB building was'3,058 ppm. Concentrations east of the BBB building

averaged only 539 ppm. TCLP analysis of soil in proximity to the BBB building yielded
results as high as 287 mg/l of lead. The lead contamination existing at the surface of the
street, the uncontrolled access through this area by local residents and the fact that an
active rail road line bisects this area pose a significant threat requiring mitigation.

RESPONSE INFORMATION _ LR R . .
A. Planned Response Actions

The planned scope of work for this action is to excavate and dispose of lead
contaminated soil which exists along the surface of Bulson Street. The excavation
will be based on data obtained during thé RSE and also limited in depth to satisfy
the safety requirements of the buried utilities (gas, electric and fiber optic) which
underlie the area as wel] the proximity to the active rail line which bisects Bulson
Street. .

B.  Situation

e

1. Current situation

During this period the ERRS crew initiated soil disposal activities.
Approximately 462 tons of lead contaminated soil was shipped off site via
~ 21 truck loads. ERRS also disposed of approximately 60 cubic yards of
. non hazardous debris from the excavation area. ERRS began excavation
in Grids C1 and C2 this period. |
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Response activities to date: November 20 through December 3, 2004

The excavation area has been divided into 9 grids, 6 south of the train
tracks and the remaining 3 are north of the train tracks. The excavation
depth ranges from12 to 18 inches deep and span roughly 335 feet east of
7™ Street on both the north and south sides of the train tracks which bisect
Bulson Street. Please see attached diagram for reference.

Excavation in grids C1 through C3 began on November 22, 2004. These
grids contain a soil embankment with dense vegetation and numerous large
trees. A chain link fence is also embedded in this embankment and the
vegetation has it almost completely encompassed. The excavation of
these grids has required removal of tree stumps and cutting away the
sections of fence. Sorting of organic debris and non-organic debris has
also taken place for disposal purposes. Temporary fencing was also
mobilized and installed to maintain security of the adjoining property
while the embankment is mitigated.

Roll off boxes filled with non hazardous debris and non hazardous
vegetation debris generated from the embankment area were removed from
the Site on November 29 and 30, 2004. On November 30, 2004 and
December 1, 2004, WRS loaded and shipped 21 loads of soil for disposal.
The soil was staged in soil piles 1, 2 and 3 which were generated from
field excavation activities.

During the week of November 29, 2004, Conrail was unable to provide
any flagman to support field activities. Load out procedures were
modified so as not to encroach on the 15 foot “no fouling zone”
established by Conrail.

Air monitoring was conducted each day of this period to evaluate the
impact of field activities on local air quality. Two downwind and one
upwind location were selected and each was equipped with a dataRam
4000 and an SKC pump. The dataRams are used to monitor the real time
particle concentration of any airborne particulate matter as well as mean
particle size, temperature and relative humidity data. The SKC pumps
collect air samples on filter paper which can be analyzed should any
elevated particulates be detected with the data rams. Any analysis of the
filter paper would include testing for lead which is the primary
contaminant of concern in the soil. During this period, no air quality issues
were observed.

Field activities were suspended from November 24 through November 28,
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2004, for the Thanksgiving Day Holiday. Armed;.off hours security was
maintained on site during the break and all non-working hours. No~
incidents were reported this.period.
, o,
3:  Enforcement
.1 The owner of the BBB faéilify has been very. cbopérative with EPA.
Formal access to conduct an RSE on the property was granted on March
23, 2004. On October 26, 2004, EPA 1ssued a Notice of Potential Liability
and Request for Information to the owner. The owner has stated that he is
financially incapable of performing the planned mitigation actions. A
decision to pursue the BBB owner or other potential PRPs for cost
recovery actions is being evaluated by EPA. |
Next Steps
EPA will continue with the excavation in Grids C1, C2 Jan_d C3. Final scraping of
soil in the 6 grids south of the tracks will also occur. Final grading and back{illing
will commence upon collection of post excavation sampling. '

t i

Key Issues . " O o

t . o

. +All field activities must proceed very cautiously due to the presence of buried gas,
“electric, sewer and fiber optic lines. An overhead power line along the south side

of Bulson Street also exists. In addition, the access agreement with Conrail

. precludes staging any material within 15 feet of the center line of the track. A

Conrail flagman must also be used each day excavation activities occurs. Activity
must stop while trains pass by the Site which occurs usually twice daily. Conrail
flagmen are not always available and on days:when they are not, field activities
can nol take place normally. In addition, the Site has limited storage space which
has required double handling of soil pilesto complete excavation activities. Each
of these factors serve to impede the pace at which field activities can occur.

" Armed security guards are necessary éafegﬁard the Site during off hours.

V. COST INFORMATION for RY2 oﬁly (As of,.December 3,2004)'

=t

Current Budgei ? " Cost to Date’ | Amount Remaining
| ERRS ' $300,000 5187271 | $112,729
RST $75,000 " $15,288 $59,712
EPA $100,000 $23,000 $77,000

O



CONTINGENCY $92,000 $0 $100,000
TOTAL $567,000 $225,559 $349,441
I The cost accounting documented above is an estimate based on figures known to the OSC at the time this report was

written. The cost accounting provided in this report does not necessarily represent an exact monetary figure which

the government may include in any claim for cost recovery.

2 ERRS funding for this action was approved under procurement request with DCN# HE-0305, dated September 27,
2004, in the amount of $300,000. RST, EPA and contingency budgets provided as part of action memo dated
September 16, 2004.

E /4 RST cost based on loaded estimated hourly rate of $72/hour. EPA cost based on loaded estimated hourly rate of
$100/hour. ERRS cost are reported directly from corresponding 1900-55.

V1.  DISPOSITION OF WASTES (During this Reporting Period)
ype of Waste | Quantity Disposal Facility | Treatment | Shipment | Manifest
(Estimated) Date Numbers
Soil (Lead 198 tons Republic | Stabilizatio | 11/30/04 05694
Contaminated) Environmental | n and thru
D008 Waste Systems | Landfill 05702 (9
loads)
Soil (Lead 264 tons Republic | Stabilizatio | 12/01/04 05703
Contaminated) Environmental | n and thru
D008 Waste Systems | Landfill 05708,
058010
thru
058015
(12 loads)
Debris (Non - 30 yd3 South Jersey | Landfill 11/29/04 N/A
f haz) Sanitation,
Pennsauken
Landfill
Vegetation 30 yd3 Winzinger | Recycle 11/30/04 N/A
(Non-haz) Recycle | (into wood
chips)

1. Republic Environmental Systems, Hatfield, PA. EPA ID# PAD085690592.

2 Pennsauken Landfill, 9600 River Road, Pennsauken, NJ 08110
. & Winzinger Recycling, 1704 Maine Highway, Hainesport, NJ 08036



. ] .
. *
r
.
s ' - ;
: ' '
: i 4
& i \ - i [
g -
3 .
s ' s - = o i % =
2 B . %t = H TR A A DO
. S S L vNE o BTESae el 3 4 LR
E - . s . .
. ' bt B
i v v
H H h - - .
b ! i
5 i '
! 3

\J ) i ) : : F Tiaky Lisie Toree

i

B,

Al ‘A2
- 2 » . L
’ — —
: N | '
! i = b Y .
i 1 i s - - £
5 o
H - - .
1 . W
f } ; oo E !
i T [ , ® H
i [1 f 3 ] i : :
i : = : :
: : i ok § {
i f 1
i ! i = 1 & i
£ ] = . = 4 »
s - v . R P M }
E . i i vl
5 & g _ =, . 2 i
i x W B i i
o ] . e r
E ok . § g
i IRy L o > ) N ’
i L 2 |
I : i ,
i | I 1
' - I - B
i 3 » H "
1 & . 2z
! i - :
P ! .
: | ‘ A .
i ! . :
|
: B ;
! F . v
i :
- 1] i
Ll T oF P smm s 5 el : ams Bhrzcos ey SR B e e P o e e e o gl gy P
3 ¥ A 2 . 5 ! i , L B 270 -7 2 B 1Y)
—r1OUKE—1I;, N

' . e T ¢ B . o - 5w ~ BARRY BRONZE SITE
: : ‘ . | - 2204 SOUTH SEVENTH ST
; oy i “CAMDEN, NEW JERSEY =~ -

Weston Solutions, Inc. ~ | & ENVIRONMENTAL PROTECTION AGENCY
Federal Programs Division . AEMOVAL SUPPORT TEAM 5
: = CONTRACT # 68-W-00-113

IN ASSOCIATION WITH o '

INNOVATIVE TECHNOLOGICAL SOLUTIONS, INC., - 2T LA Km.,:

_SCIE™™ 3 AND ENVIRONMENTAL ASSOCIATES, INC.,. - 1
}IRANEMPPHC TECHNOLOGIES GROUP - 5 ' = ? ”
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